

Thuan Nguyen

11/11/2025

CSCE 3444

Sprint 5 Reflection

During Sprint 5, my main individual goal was to implement the calendar feature for our project. Initially, I discovered that the “save” button, which was supposed to store clothing items added to the planning feature, had not yet been implemented by a peer. This became a necessary foundation before I could proceed with linking clothing items to specific calendar dates. To address this, I first focused on ensuring that the saving functionality worked correctly. Once that was completed, I implemented the logic to associate the saved clothing items with their corresponding dates. As a result, items can now be saved and retrieved accurately under specific dates, which was a key milestone for the feature. Moving forward, my next steps include finalizing the calendar user interface and creating a button to navigate to the calendar view.

One of the main challenges I faced during this sprint was related to how our team managed the project files. To avoid merge conflicts, we decided that each member would work on separate files for their respective features. While this helped maintain clean version control, it also created a new issue—difficulty in testing and integrating our individual features. Since many of our functions are interconnected, it became challenging to test the overall user flow without merging our work. To address this, I communicated frequently with teammates to clarify how each component should connect, and we scheduled integration testing sessions to ensure consistency across features.

Through this sprint, I learned a lot about data persistence and feature integration within a collaborative development environment. I also gained deeper insight into how small dependencies—such as the absence of a save button—can impact the implementation of larger features. This helped me appreciate the importance of clear communication and proper task sequencing in agile development.

In terms of improvement, I believe I could plan more proactively by identifying dependencies earlier in the sprint. On a team level, we could improve our process by setting aside dedicated time for integration testing midway through the sprint, rather than waiting until the end. This would help identify compatibility issues earlier and make our workflow smoother. Overall, Sprint 5 was productive and helped strengthen both my technical and teamwork skills.